AUTHORIZATION HISTORY

AmountDate--Description
$1,292,829.00 05/27/10 (Council) — Original Contract
$ 129,282.00 05/27/10 (Council) — 10% contingency
$ 50,000.00 Administrative Authority
$ 41.430.00 Proposed - Change Order #2
$1,513,541.00 Total Contract Authorization

CONTRACT HISTORY

AmountDate—Description (CO% / Cumulative CO%)

$1,292,829.00 05/27/10 (Council) - Original Contract

$ 169,840.00 Change Order #1 — AWU request to include one additional 42-inch connection,
including three additional 42-inch gate valves, to future reservoir (0.0% /
13.14%)

§ 41,430.00 Proposed Change Order #2 — Additional elevation work to Segment 7 water line
to match existing Segment 8; Revise location of future reservoir connections to

comply with Heritage Tree Ordinance (5.27% / 18.94%)
$1,504,099.00 Total Requested Contract Expenditures
16.34%  Cumulative Change Orders




